

# Contents

Preface . . . . .	<i>xiii</i>
Acknowledgments . . . . .	<i>xix</i>
<b>1 Introduction to IT PPM . . . . .</b>	<b>1</b>
1.1 MPT. . . . .	2
1.1.1 Financial Investments . . . . .	2
1.1.2 Project Investments . . . . .	6
1.2 IT Project Management. . . . .	9
1.2.1 Variable Schedule. . . . .	10
1.2.2 Variable Cost/Budget . . . . .	12
1.2.3 Variable Functionality/Scope/Quality . . . . .	12
1.2.4 Risk . . . . .	13
1.3 Portfolio Selection . . . . .	16
1.3.1 Maximization . . . . .	16
1.3.2 Strategic Alignment . . . . .	17

- 1.3.3 Balance . . . . . 19
- 1.3.4 Resource Allocation . . . . . 20
- 1.4 The IT PMO . . . . . 21
  - 1.4.1 PMO Rollout . . . . . 27
- References . . . . . 29
- Appendix 1A: IT PPM in Action—Government Regulations . . . . . 33
  - 1A.1 Basel II . . . . . 33
  - 1A.2 Clinger-Cohen Act . . . . . 34
  - 1A.3 Sarbanes-Oxley Act . . . . . 34

**2 Strategic Alignment . . . . . 37**

- 2.1 Corporate Strategy . . . . . 37
  - 2.1.1 Problems . . . . . 40
  - 2.1.2 Solutions . . . . . 41
- 2.2 IT Projects . . . . . 42
  - 2.2.1 Changing Directions . . . . . 42
  - 2.2.2 Vector Analysis . . . . . 43
  - 2.2.3 Project A—Growth . . . . . 45
  - 2.2.4 Project B—Productivity . . . . . 47
  - 2.2.5 Lessons . . . . . 48
- 2.3 Strategic Frameworks . . . . . 49
  - 2.3.1 Alignment . . . . . 49
  - 2.3.2 Portfolio Selection and Tracking . . . . . 51
- 2.4 Reengineering Cumulative Digression . . . . . 53
- 2.5 Summary . . . . . 55
- References . . . . . 55
- Appendix 2A: Case Study—Royal Caribbean Cruises—Microstrategies . . . . . 57

**3 Portfolio Flexibility . . . . . 59**

- 3.1 Risk and Methodologies . . . . . 60
- 3.2 Flexibility . . . . . 61
- 3.3 Initiative Methodologies . . . . . 62
  - 3.3.1 Phase 1—Understand the Problem and Its Context . . . . . 65
  - 3.3.2 Phase 2—Risk/Option/Cost Analysis . . . . . 65

3.3.3	Phase 3—Presentation and Project Preparation . . . . .	73
3.3.4	Phase 4—Metric Mapping . . . . .	75
3.4	Project Methodologies. . . . .	76
3.4.1	Pitfalls . . . . .	78
3.4.2	Audit Points . . . . .	79
3.5	Summary . . . . .	83
	References . . . . .	85
	Appendix 3A: Case Study—Artesia BC—Flexible Balanced Scorecard . . . . .	87

**4 The IT Portfolio Management Office. . . . . 89**

4.1	Defining IT PMO . . . . .	89
4.1.1	Project Offices . . . . .	89
4.1.2	IT PMO Requirements . . . . .	90
4.1.3	Tailored PMOs. . . . .	92
4.2	Virtual PMO. . . . .	93
4.2.1	Committees . . . . .	94
4.3	PMO Structure. . . . .	96
4.3.1	Large, Project-Centric Companies. . . . .	96
4.3.2	Smaller or Less Project-Centric Companies . . . . .	102
4.4	Organizational Change . . . . .	104
4.4.1	Impediments . . . . .	104
4.4.2	Benefits . . . . .	104
4.4.3	Governance. . . . .	107
4.5	Summary. . . . .	112
	References . . . . .	113
	Appendix 4A: Case Studies—HCA and Harrah’s—Virtual IT PMOs . . . . .	115
4A.1	Harrah’s . . . . .	115
4A.2	HCA. . . . .	115

**5 Architecture Management . . . . . 117**

5.1	The EBA . . . . .	121
5.1.1	Supply and Demand . . . . .	121
5.1.2	Constraints and Enablers . . . . .	124
5.1.3	Business System Modeling . . . . .	125

5.2	The EIA . . . . .	131
5.3	Implementing EIA . . . . .	133
5.3.1	The EAM Team . . . . .	133
5.3.2	Technical Process Reengineering . . . . .	135
5.4	Summary. . . . .	136
	References . . . . .	136
	Appendix 5A: Case Study—Safeco—Aligning IT and Business Architectures . . . . .	138
	Appendix 5B: Case Study—Toyota Motor Sales USA—Flexible IT Architecture. . . . .	138
	5B.1 The Architecture Committee . . . . .	139
	5B.2 Flexible IT Architecture . . . . .	139

**6 Asset Management. . . . . 141**

6.1	Inventories . . . . .	142
6.1.1	Static Inventories . . . . .	143
6.1.2	Dynamic Inventories . . . . .	143
6.2	Enterprise Asset Management . . . . .	146
6.2.1	Financial Asset Management . . . . .	149
6.2.2	Operational Asset Management . . . . .	155
6.3	Organizational Support. . . . .	156
6.4	Summary. . . . .	156
	References . . . . .	158
	Appendix 6A: Case Study—BMC Software—Aligning Asset Management. . . . .	159

**7 Resource Management. . . . . 161**

7.1	Acquiring Resources . . . . .	163
7.1.1	Functional Managers. . . . .	163
7.2	Supporting Resources . . . . .	167
7.3	Scheduling Resources. . . . .	168
7.3.1	Drum Resources. . . . .	169
7.3.2	Critical Chain . . . . .	171
7.4	Outsourcing . . . . .	172
7.5	Summary. . . . .	175

References	176
Appendix 7A: Case Study—Siemens Building Technologies, Inc.—Automating Resource Management . . . . .	178
<b>8 Knowledge Management . . . . .</b>	<b>179</b>
8.1 Success Levels . . . . .	180
8.2 Externally Focused KM . . . . .	182
8.3 Internally Focused KM . . . . .	182
8.4 PMO-Supported KM. . . . .	184
8.4.1 Personal KM . . . . .	185
8.4.2 Project KM . . . . .	185
8.4.3 The KM Team . . . . .	188
8.4.4 Organizational Support and Rollout . . . . .	188
8.5 Summary. . . . .	190
References	191
Appendix 8A: Case Study—KM at Five Companies . . . . .	193
<b>9 Portfolio Prioritization . . . . .</b>	<b>195</b>
9.1 The Prioritization Process. . . . .	196
9.2 Initiative Reviews . . . . .	198
9.3 Project Audits. . . . .	201
9.4 Portfolio Maximization. . . . .	204
9.4.1 Metrics. . . . .	206
9.5 Balance. . . . .	211
9.5.1 Project Buckets . . . . .	211
9.5.2 Bubble Diagrams . . . . .	214
9.6 Summary. . . . .	217
References	217
Appendix 9A: Case Study—CitiGroup—IT PPM Software . . . . .	221
<b>10 Organizational Support . . . . .</b>	<b>223</b>
10.1 Marketing IT PPM . . . . .	224
10.2 IT PMO Rollout . . . . .	226
10.2.1 Phase 1 . . . . .	227
10.2.2 Phase 2 . . . . .	233

10.2.3	Phase 3 . . . . .	235
10.3	Bringing It Together and Making It Happen . . . . .	236
10.3.1	Bridging IT and Business Functions . . . . .	236
10.3.2	Balancing the Two IT PPM Directions . . . . .	237
10.3.3	Organizational Change . . . . .	240
References		242
 <b>Selected Bibliography . . . . .</b>		<b>245</b>
 <b>List of Acronyms. . . . .</b>		<b>249</b>
 <b>About the Author . . . . .</b>		<b>253</b>
 <b>Index. . . . .</b>		<b>255</b>