

CONTENTS

PREFACE xv

ABOUT THE AUTHOR xxi

| CHAPTER 1 The Nature of Information Technology Projects 1

Global Technology Solutions 1

Introduction 2

How This Book Is Organized 3

The Software Crisis 4

Why IT Projects Fail 4

Improving the Likelihood of Success 6

A Socio-Technical Approach 6

A Project-Management Approach 7

A Knowledge-Management Approach 8

The Context of Project Management 9

What Is a Project? 9

Attributes of a Project 9

The Project Life Cycle and IT Development 12

Define Project Goal 12

Plan Project 13

Execute Project Plan 13

Close Project 14

Evaluate Project 14

The IT Product Life Cycle 14

Planning 15

Analysis 15

Design 15

Implementation 15

Maintenance and Support 15

Putting the SDLC into Practice 16

Structured Approach to Systems Development 16 *Rapid Applications Development (RAD)* 16 *The PLC versus the SDLC* 18 *The Project Management Body of Knowledge (PMBOK)* 19
 Project Management Knowledge Areas 19
Chapter Summary 21 *Review Questions* 21 *Extend Your Knowledge* 22 *Bibliography* 22

CHAPTER 2 Conceptualizing and Initializing the IT Project 23

Global Technology Solutions 23

Introduction 25

An Information Technology Project Methodology (ITPM) 25

Phase 1: Conceptualize and Initialize 27

Phase 2: Develop the Project Charter and Detailed Project Plan 28

Phase 3: Execute and Control the Project 29

Phase 4: Close Project 29

Phase 5: Evaluate Project Success 30

IT Project Management Foundation 30

Project Management Processes 31

Project Objectives 31

Tools 31

Infrastructure 31

Project Management Knowledge Areas 32 **The**

Business Case 32

What Is a Business Case? 32

Developing the Business Case 33

Step 1: Select the Core Team 33

Step 2: Define Measurable Organizational Value (MOV) 34

Step 3: Identify Alternatives 40

Step 4: Define Feasibility and Assess Risk 41

Step 5: Define Total Cost of Ownership 42

Step 6: Define Total Benefits of Ownership 42

Step 7: Analyze Alternatives 43

Step 8: Propose and Support the Recommendation 47

Project Selection and Approval 48

The IT Project Selection Process 49

The Project Selection Decision 49

Chapter Summary 52 *Review*
Questions 53 *Extend Your*
Knowledge 54 *Bibliography*
 54

| CHAPTER 3 **Developing the Project Charter and Baseline Project Plan** **55**

Global Technology Solutions 55

Introduction 56

Project Management Processes 57

Project Management Process Groups 58

Initiating 58

Planning 59

Executing 60

Controlling 60

Closing 60 **Project Integration**

Management 60

Project Plan Development 61

Project Plan Execution 62

Overall Change Control 62

The Project Charter 63

What Should Be in a Project Charter? 65

Project Identification 65

Project Stakeholders 65

Project Description 65

Measurable Organizational Value (MOV) 65

Project Scope 65

Project Schedule 66

Project Budget 66

Quality Issues 66

Resources 66

Assumptions and Risks 66

Project Administration 67

Acceptance and Approval 67

References 67

Terminology 67 **Project**

Planning Framework 68

The MOV 69

Define the Project's Scope 69

Subdivide the Project into Phases 70

Tasks—Sequence, Resources, and Time Estimates 70

Sequence 70

Resources 70

Time 71

Schedule and Budget—The Baseline Plan 71

The Kick-Off Meeting 71 *Chapter Summary* 72

Review Questions 72 *Extend Tour Knowledge* 73

CHAPTER 4 The Human Side of Project Management 74

Global Technology Solutions 74

Introduction 75

Organization and Project Planning 76

The Formal Organization 77

The Functional Organization 77

The Project Organization 81

The Matrix Organization 82

Which Organizational Structure Is Best"? 84

The Informal Organization 85

Stakeholders 85

Stakeholder Analysis 85

The Project Team 86

The Roles of the Project Manager 86

Team Selection and Acquisition 88

Team Performance 88

Work Groups 89

Real Teams 89

Project Teams and Knowledge Management 91

Learning Cycles and Lessons Learned 92

The Project Environment 96 *Chapter Summary* 97

Review Questions 98 *Extend Tour Knowledge* 99

Bibliography 100

CHAPTER 5 Defining and Managing Project Scope 101

Global Technology Solutions 101

Introduction 102

Project Scope Management Processes 102

	Project Scope Initiation	104
	Project Scope Planning	105
	Scope Boundary	105
	The Scope Statement	105
	<i>Scope Statement</i>	105
	<i>Out of Scope for this Project</i>	106
	Project Scope Definition	107
	Project-Oriented Scope	107
	<i>Project-Oriented Scope Definition Tools</i>	107
	Product-Oriented Scope	109
	<i>Product-Oriented Scope Definition Tools</i>	109
	Project Scope Verification	111
	Scope Change Control	113
	Scope Change Control Procedures	114
	Benefits of Scope Control	117
	<i>Chapter Summary</i>	117
	<i>Review Questions</i>	117
	<i>Extend Your Knowledge</i>	119
	<i>Bibliography</i>	119
CHAPTER 6	The Work Breakdown Structure and Project Estimation	120
	Global Technology Solutions	120
	Introduction	122
	The Work Breakdown Structure (WBS)	123
	Work Packages	123
	Deliverables and Milestones	124
	Developing the WBS	125
	<i>The WBS Should Be Deliverable-Oriented</i>	126
	<i>The WBS Should Support the Project's MOV</i>	126
	<i>The Level of Detail Should Support Planning and Control</i>	127
	<i>Developing the WBS Should Involve the People Who Will Be Doing the Work</i>	128
	<i>Learning Cycles and Lessons Learned Can Support the Development of a WBS</i>	128
	Project Estimation	128
	Guesstimating	128
	Delphi Technique	129
	Time Boxing	129
	Top-Down Estimating	129
	Bottom-Up Estimating	130

	Software Engineering Metrics and Approaches	131
	Lines of Code (LOG)	133
	Function Points	133
	COCOMO	137
	Heuristics	139
	Automated Estimating Tools	140
	What Is the Best Way to Estimate IT Projects?	140
	Chapter Summary	141
	Web Sites to Visit	142
	Review Questions	142
	Extend Tour Knowledge	143
	Bibliography	144
CHAPTER 7	The Project Schedule and Budget	146
	Global Technology Solutions	146
	Introduction	148
	Developing the Project Schedule	149
	Gantt Charts	150
	Project Network Diagrams	150
	Activity on the Node (AON)	151
	Critical Path Analysis	152
	PERT	153
	Precedence Diagramming Method (PDM)	154
	Project Management Software Tools	156
	Developing the Project Budget	158
	Cost Estimation	159
	Other Costs	161
	Resource Allocation	163
	Finalizing the Project Schedule and Budget	163
	Chapter Summary	164
	Review Questions	165
	Extend Tour Knowledge	165
	Bibliography	165
CHAPTER 8	Managing Project Risk	166
		166
	Global Technology Solutions	
	Introduction	168
	IT Project Risk Management Planning Process	170
	Risk Planning	171

	Risk Identification	171
	Risk Assessment	172
	Risk Strategies	172
	Risk Monitoring and Control	173
	Risk Response	173
	Risk Evaluation	173
	Identifying IT	
	Project Risks	173
	An IT Project Risk Management Framework	174
	Applying the IT Project Risk Management Framework	175
	Tools and Techniques	177
	Risk	
	Analysis and Assessment	179
	Qualitative Approaches	179
	<i>Expected Value</i>	180
	<i>Decision Trees</i>	180
	<i>Risk Impact Table</i>	181
	Quantitative Approaches	183
	<i>Discrete Probability Distributions</i>	183
	<i>Continuous Probability Distributions</i>	184
	<i>Simulations</i>	187
	Risk Strategies	190
	Risk Monitoring and Control	192
	Risk	
	Response and Evaluation	193
	<i>Chapter</i>	
	<i>Summary</i>	194
	<i>Web Sites to Visit</i>	195
	<i>Review</i>	
	<i>Questions</i>	195
	<i>Extend Your Knowledge</i>	196
	<i>Bibliography</i>	196
 CHAPTER 9	Project Communication, Tracking, and Reporting	197
	Global Technology Solutions	197
	Introduction	199
	Monitoring and Controlling the Project	200
	The Project Communications Plan	202
	Project Metrics	203
	Earned Value	205
	Reporting Performance and Progress	209
	Information Distribution	210
	<i>Chapter Summary</i>	
	<i>213 Review Questions</i>	215

Extend Your Knowledge 216

Bibliography 216

CHAPTER 10 IT Project Quality Management 217

Global Technology Solutions 217

Introduction 220

The Quality Movement 223

Craftsmanship 223

The Industrial Revolution 224

Frederic W. Taylor (1856-1915) 224

Walter A. Shewhart (1891-1967) 225

W. Edwards Deming (1900-1993) 227

Joseph Juran (1904-) 228

Kaoru Ishikawa (1915-) 229

Phillip Crosby (1926-2001) 231

Quality Systems 231

International Organization for Standardization (ISO) 231

TickIT 234

Six Sigma (6σ) 234

The Capability Maturity Model (CMM) 236

Level 1: Initial 237

Level 2: Repeatable 238

Level 3: Defined 239

Level 4: Managed 239

Level 5: Optimizing 240 **The IT**

Project Quality Plan 241

Quality Philosophies and Principles 241

Focus on Customer Satisfaction 242

Prevention not Inspection 242

Improve the Process to Improve the Product 243

Quality Is Everyone's Responsibility 243

Fact-Based Management 243

Quality Standards and Metrics 243

Verification and Validation 245

Change Control and Configuration Management 247

Component Identification 248

Version Control 248

Configuration Building 248

Change Control 249

Monitor and Control	249
Learn, Mature, and Improve	249
Chapter Summary	250
Web Sites to Visit	252
Review Questions	252
Extend Tour Knowledge	253
Bibliography	253

CHAPTER 11 Managing Organizational Change, Resistance, and Conflict 256

Global Technology Solutions	256
Introduction	258
The Nature of Change	260
The Impact of Change	260
Change as a Process	262
Emotional Responses to Change	263
The Change Management Plan	264
Assess Willingness, Readiness, and Ability to Change	264
Sponsor	264
Change Agents	265
Targets	265
Develop or Adopt a Strategy for Change	266
Rational-Empirical Approach	267
Normative-Reeducation Approach	267
Power-Coercive Approach	268
Environmental-Adaptive Approach	269
Implement the Change Management Plan and Track Progress	270
Evaluate Experience and Develop Lessons Learned	270
Dealing with Resistance and Conflict	270
Resistance	270
Conflict	271
Polarity Management	274
Chapter Summary	277
Review Questions	278
Extend Tour Knowledge	279
Bibliography	280

| CHAPTER 12 Project Implementation, Closure, and Evaluation 281

Global Technology Solutions	281
-----------------------------	-----

Introduction	282
Project Implementation	283
Direct Cutover	284
Parallel	
285 Phased	285
Administrative Closure	287
Project Sponsor Acceptance	289
The Final Project Report	290
The Final Meeting and Presentation	291
Closing the Project	291
Project Evaluation	292
Individual Performance Review	292
Postmortem Review	293
Project Audit	294
Evaluating Project Success—The MOV	295
<i>Chapter Summary</i>	296
<i>Review Questions</i>	297
<i>Extend Your Knowledge</i>	297
	298

APPENDIX A: An Introduction to Function Point Analysis 301

INDEX 315